

\$Id\$

Final Project Report (Living Document)

What Has Been Done

1. **Core Architecture:** Deployed a resilient 4-container Docker Compose stack (MySQL, Nginx, Streamlit UI, Ollama Inference).
2. **Database Optimization:** Successfully loaded 4.4M+ OpenFoodFacts records and utilized advanced vertical partitioning and FULLTEXT indices.
3. **Clinical Subquery Strategy:** Refactored the core Pandas/SQL query pipeline to use subquery limiting, resolving Cartesian join explosions and reducing query latency to ~0.04s.
4. **Monitoring & Security:** Nginx securely proxies traffic on Port 80. Zabbix actively monitors the proxy and server health, dynamically reporting alerts to Microsoft Teams.
5. **Git Versioning:** Implemented Git `.gitattributes` to push \$Id\$ tracking directly into the Python Application UI.

What Needs To Be Done (Day 2 Operations)

1. **SSL/TLS Certificates:** The Nginx proxy is functional on HTTP port 80. Port 443 (HTTPS) must be configured with a Let's Encrypt certificate for true production encryption.
2. **User Acceptance Testing (UAT):** Clinical dietitians should rigorously test the AI Chat constraints and Plate Builder to ensure edge cases are handled safely.
3. **Advanced Rate Limiting:** Limit the number of AI requests per user using a sliding window algorithm in `app.py`.

What Is The Next Step

- Execute the `data_sync.sh` cron job monthly.
- Maintain the automated `backup_db.sh` 7-day retention cycle.
- Begin the hand-off to the operational team for Phase 2 feature requests.