

gantt

title Local Food AI - Capstone Reverse Plan

dateFormat YYYY-MM-DD

axisFormat %m-%d

section Delivery & Sign-off

Final Capstone Submission :milestone, m1, 2026-05-15, 0d

Disaster Recovery & PoC Test:done, 2026-05-13, 2d

Documentation Finalization :done, 2026-05-11, 2d

section Feature Freeze

Web Search (SearXNG) Integration :done, 2026-05-12, 1d

Medical Constraints & PDF Export :done, 2026-05-09, 3d

AI Meal Planner (Ollama 1B) :done, 2026-05-05, 4d

section Core Architecture

Plate Builder & Macros :done, 2026-05-01, 4d

Clinical Explorer Search :done, 2026-04-28, 3d

Zabbix Telemetry & SNMP :done, 2026-04-26, 2d

section Foundation

OpenFoodFacts Ingestion (3GB) :done, 2026-04-20, 6d

Docker Multi-Container Setup :done, 2026-04-18, 2d

Taiga/Git Agile Integration :done, 2026-04-15, 3d

