

The current version is #ident  
 "@(#)\$Format:LocalFoodAI\_lanfr144:retro\_planning.md:Francois  
 Lange:lanfr144@school.lu:2026/06/11 08:26:59:Francois  
 Lange:lanfr144@school.lu:2026/06/11  
 08:26:59:1701828b122e0c319e59134ca6511a42ecad9297:: \$"

# Local Food AI: Retro Planning


*Document compiled in accordance with BTS-AI DOPRO Guidelines on Backward/Reverse Planning.*

## 1. Concept of Retro Planning

As defined in the course material, Retro Planning (Backward Planning) is constructed in reverse chronological order from a fixed deadline. This ensures that the D-Day (Capstone Submission) is immutably fixed, and all prior sprints and tasks are mathematically bound to ensure the feasibility of the project.

Our delivery date is set for **May 15th, 2026**.

## 2. Reverse Chronological Timeline (Gantt Structure)



## 3. Resource & Buffer Analysis

- **Milestone Buffers:** By utilizing a reverse plan, we identified that the massive 3GB OpenFoodFacts dataset required a 6-day window for background ingestion without blocking the frontend development.
- **Leeway Analysis:** The final 2 days (May 13 - 15) are strictly reserved for Disaster Recovery (DR) drills and Multi-VM Proof of Concept (PoC) validation, ensuring the presentation runs flawlessly regardless of infrastructure hiccups.