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Sprint & Velocity Overview

+ Sprint 8: None/None Points Completed
+ Sprint 7: None/None Points Completed
+ Sprint 6: None/5.0 Points Completed

+ Sprint 5: None/None Points Completed
+ Sprint 13: None/None Points Completed
+ Sprint 12: None/None Points Completed
+ Sprint 11: None/None Points Completed
+ Sprint 4: None/77.0 Points Completed

+ Sprint 10: None/None Points Completed
+ Sprint 9: None/None Points Completed
+ Sprint 3: None/None Points Completed
+ Sprint 2: None/None Points Completed
+ Sprint 1: None/5.0 Points Completed

User Stories & Task Completion

[US-204] Public Git Repo Setup (Status: Done)

» No technical tasks associated!

[US-205] Easy Cloning Setup (Status: Done)

« [ 1 Task 456: Refactor Cryptography Bug - Replace dynamic salting loop with
berypt.checkpw (New)

* [ 1 Task 457: Implement Horizontal Table Partitioning to bypass MySQL 65KB InnoDB

limit (New)

[ 1 Task 458: Construct dynamic UI multiselect for mapping 200 CSV columns

seamlessly (New)

[ 1 Task 459: Bind Pandas dataframes tightly to Memory logic preventing Ul crashes

(New)

[ 1 Task 460: Overwrite LLM system prompts strictly for native Markdown gram

output (New)

[ 1 Task 461: Configure native mail throttle limits to block .pt.lu bounce delays (New)

[US-207] 100% Local Data Privacy (Status: Done)

« [ ] Task 462: Refactor Cryptography Bug - Replace dynamic salting loop with
berypt.checkpw (New)

* [ ] Task 463: Implement Horizontal Table Partitioning to bypass MySQL 65KB InnoDB
limit (New)

* [ ] Task 464: Construct dynamic UI multiselect for mapping 200 CSV columns
seamlessly (New)



* [ 1 Task 465: Bind Pandas dataframes tightly to Memory logic preventing UI crashes
(New)

[US-206] User Account Creation & Login (Status: Done)
* No technical tasks associated!
[US-208] View Complete Nutritional Info (Status: In progress)
« [ 1 Task 442: Why: Applying the global CSS architecture is the direct prerequisite to

making the visual information actually look premium and readable when the user
views the data. (New)

[US-209] Search for Nutrients (Status: In progress)

* [ 1 Task 443: Why: Building the numerical filtering sliders logically completes the
"Advanced Search" capabilities explicitly defined by this story. (New)

[US-211] Store and Edit Food Combinations (Status: New)

* [ 1 Task 446: Why: The core of this story is storing data, which is entirely solved by
creating the explicit relational plates and plate_items MySQL database tables. (New)

[US-212] Lightweight Local AI Models (Status: Done)

* No technical tasks associated!
[US-210] Combined Nutritional Value Overview (Status: New)

« [ ] Task 445: Why: Generating the Pandas calculation logic that mathematically adds
up the macros is what delivers the final "Combined Value Overview" to the user! (New)

[US-213] Chat About Nutrition (Status: Done)
» No technical tasks associated!

[US-214] AI Menu Proposals (Status: New)

» No technical tasks associated!

[US-215] Anonymous Web Search Tool (Status: Done)

» No technical tasks associated!

[US-246] Database Schema Dynamic Rebuild & Background Loader
(Status: Done)

. ] Task 435: Rebuild setup_db.py to allow dynamic Pandas table generation. (New)

] Task 436: Update ingest_csv.py with to_sql and post-load index generating. (New)
] Task 437: Create start_batch_ingest.sh wrapper for disconnected execution. (New)
] Task 438: Configure server .forward mail protocols for centralized admin support.
(New)

—/ o/ o/



[US-247] Deploy SearXNG Docker API (Status: Done)

« [ 1 Task 439: Create setup_searxng.sh to install Docker and bind anonymous SearXNG
to localhost:8080. (New)
* [ 1 Task 440: Update deploy.sh to include requests connectivity dependency. (New)

* [ 1 Task 441: Rework app.py LLM inference loop to support native Mistral Tool/
Function calling integrations. (New)

[US-216] Zero Confidential Data Leakage (Status: Done)
* No technical tasks associated!

[US-248] Clinical Medical Profiler (Status: New)

[x] Task 447: Implement EAV Mapping Database Architecture (Closed)

[x] Task 448: Fix Windows Encodings in Pandas Ingestion Engine (Closed)
* [x] Task 449: Build Dynamic 'Medical Profile' CRUD Interface (Closed)

[x] Task 450: Deploy Clinical Health-Warning Alert Engine (Closed)

[x] Task 451: Deploy Email Resets and Persistent Query Limits (Closed)

[US-249] Sprint 4: Operations & Migrations (Status: New)
. Task 452: Create unified PDF presentation for review (New)
Task 453: Execute Alembic Database Migration scripting (New)
Task 454: Sanitize Ollama Mistral LLM endpoints on .170 (New)
Task 455: Perform Green Recommendation Engine Demo (New)

—/ o/ /o

]
]
]
]

[US-250] Zabbix Server Docker Setup (Status: New)
* No technical tasks associated!

[US-251] SNMPv3 Integration (Status: New)
* No technical tasks associated!

[US-252] Application Component Traps (Status: New)
* No technical tasks associated!

[US-253] Clinical Explorer Verification Testing (Status: New)
* No technical tasks associated!

[US-254] Zabbix Application Monitoring Checks (Status: New)
* No technical tasks associated!

[US-255] Zabbix Email Integration (Status: New)
* No technical tasks associated!

[US-256] Zabbix Live Alert Testing (Status: New)



* No technical tasks associated!

[US-257] Server Backup Procedures (Status: New)
* No technical tasks associated!

[US-258] WSL Deployment Playbook (Status: New)
* No technical tasks associated!

[US-259] Agile Scrum Rituals Wiki (Status: New)
* No technical tasks associated!

[US-260] Sprint 8 Final Bug Fixes & Polish (Status: New)
* No technical tasks associated!

[US-261] Deep System Overhaul Phase 3 (Status: New)
* No technical tasks associated!

[US-262] Deep Containerization and Zabbix Telemetry Overhaul (Status:
New)

» No technical tasks associated!
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